Ongoing Construction Update- August 31, 2015

Maggie Brooks

County Executive

Brighton
Winton Road: Over Erie Canal Route 590 to Brighton-Henrietta T| Road

Bridge PM-4 (Major) Bridge
Painting girders. Conc. cureon E. side
Maintain 2 way traffic but with lane reductions.

Monroe County Department of Transportation

Contact:Tom Frys ((585) 753-7741)
Scheduled start date:4/20/2015
Scheduled end date:8/5/2015

Percent complete: 70%

South Clinton Avenue: City Lineto ElImwood Avenue

Highway Preventative Maintenance #1 Pavement
Milling and resurfacing complete. Finish underdrain work in the grass areain late summer.
Limited temporary lane closures.

Contact:Hank Herdzik ((585) 753-7729)
Scheduled start date:6/12/2015
Scheduled end date:10/15/2015

Percent complete: 95%

Westfall Road: Route31to Lac-De-Ville Blvd
Highway Preventative Maintenance #1 Pavement

Paving to be completed the week of August 31st. Finish pavement striping by the end of September.

Limited temporary lane closures with flaggers.

Contact:Hank Herdzik ((585) 753-7729)
Scheduled start date:8/17/2015
Scheduled end date: 10/15/2015

Percent complete: 75%

Winton Road: City Lineto Westfall Road

Highway Preventative Maintenance #1 Pavement
Pavement marking work remains.

Limited temporary lane closures.

Contact:Hank Herdzik ((585) 753-7729)
Scheduled start date: 7/6/2015
Scheduled end date: 10/15/2015

Percent complete: 95%

Winton Road: Over Allen Creek Trib. Westfall Road to EImwood Avenue
S. Winton Road Culvert Replacement Culvert
The project is substantially complete with minor restoration work remaining.

The road is open. The remaining work will be done with work zone lane closures which will
have a minor impact on traffic.

Contact:Hank Herdzik ((585) 753-7729)
Scheduled start date: 7/13/2015
Scheduled end date:8/31/2015

Percent complete: 99%

Chili
Paul Road: Intersection Improvement Archer Road to Paul Road
2015 PAUL ARCHER Pavement

Project has been postponed till Summer of 2016

Contact:Tony Halaris ((585) 753-7738)
Scheduled start date:8/1/2015
Scheduled end date:

Percent complete: 0%

Union Street: Bowen Road to Chili Wheatland Tl
2015 UNION Pavement
Scheduling work with Town and Vendors

Contact:Tony Halaris ((585) 753-7738)
Scheduled start date:8/1/2015
Scheduled end date:

Percent complete: 0%

Morgan Road: Over Mill Creek Wheatland Center Road to Union Street
Morgan Road Culvert Replacement Culvert
Road will close on June 9 after 9 AM

Road will be closed to through traffic @ culvert. Project Detour utilizes Union Street, Wickins
Road and Wheatland Ctr. Road

Contact:Karen Cox ((585) 753-7742)
Scheduled start date:6/9/2015
Scheduled end date:12/31/2015

Percent complete: 95%

Clarkson
Clarkson-Parma Tl Road: Ireland Road to Route 104

CLARKSON PARMA TL RD Pavement
The surface treatmentment is complete. Roads needs to be swept and pavement markings.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date:8/4/2015
Scheduled end date:

Percent complete: 95%

Redman Road: Route 104 to Route 31
REDMAN ROAD Pavement
T&L iscomplete. Shoulder back-up is being scheduled.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/22/2015
Scheduled end date:

Percent complete: 80%

Greece
Edgemere Drive: Island Cottage Road to Lowden Point Road

2015 EDGEMERE Pavement
Surface Treat completed 8/12

Contact:Tony Halaris ((585) 753-7738)
Scheduled start date:6/1/2015
Scheduled end date:

Percent complete: 99%

Flynn Road: Frisbee Hill Road to Latta Road
2015 FLYNN ROAD Pavement
Work to commence September 8, 2015

Contact:Tony Halaris ((585) 753-7738)
Scheduled start date:9/8/2015
Scheduled end date:

Percent complete: 0%

Ling Road: Greenleaf Road to Dewey Avenue

Contact:Tony Halaris ((585) 753-7738)

2015 LING Pavement Scheduled start date:6/1/2015
Surface Treat completed 8/12 Scheduled end date:
Percent complete: 99%
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Ongoing Construction Update- August 31, 2015

Maggie Brooks

County Executive
Long Pond Road: English Road to Maiden Lane
2015 LONG POND Pavement

Project complete.

Monroe County Department of Transportation

Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 7/13/2015
Scheduled end date:8/14/2015

Percent complete: 100%

Manitou Beach Road: Town Lineto Lake Ontario State Parkway
2015 MANITOU BEACH Pavement
Surface Treat completed 8/12

Contact:Tony Halaris ((585) 753-7738)
Scheduled start date:6/1/2015
Scheduled end date:

Percent complete: 99%

North Avenue: English Road to Route 104
2015 NORTH AVE Pavement
Surface Treat 8/12

Contact:Tony Halaris ((585) 753-7738)
Scheduled start date:6/1/2015
Scheduled end date:

Percent complete: 99%

Ridgeway Avenue: Long Pond Road to Elmgrove Road
2015 RIDGEWAY Pavement
Project complete. Striping scheduled for week of 8/3

Contact:Tony Halaris ((585) 753-7738)
Scheduled start date:6/29/2015
Scheduled end date:8/17/2015

Percent complete: 100%

Edgemere Drive: Over Buck Pond Outlet Long Pond Road to |sland Cottage Road
Bridge PM-4 (Major) Bridge
S. side complete. Moveto N. side: abutment, deck & fasciarepairs

Alternating 1 way traffic.

Contact:Tom Frys ((585) 753-7741)
Scheduled start date:4/20/2015
Scheduled end date:10/20/2016

Percent complete: 60%

North Greece Road: Over Northrup Creek Frisbee Hill Road to Post Avenue
Bridge PM-4 (Major) Bridge
Concrete repairs and steel bridge removal.

Detour: Post Avenue/ Flynn Road / Frisbee Hill Road. Detour began July 29.

Contact:Tom Frys ((585) 753-7741)
Scheduled start date:4/20/2015
Scheduled end date:9/21/2015

Percent complete: 45%

Kuhn Road: Flynn Road to Long Pond Road
Kuhn Road Rehabilitation Pavement
next 2 weeks-milling, paving north side & misc drainage work

Road will be open to alternating two way traffic during work hours. Two way traffic will bere-
established at end of each work day..

Contact:Karen Cox ((585) 753-7742)
Scheduled start date:6/1/2015
Scheduled end date:2/29/2016

Percent complete: 10%

English Road: Route 390 to Fetzner Road

English Road culvert Culvert
Begin construction in Sept.

Shoulder closure.

Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 10/5/2015
Scheduled end date:12/4/2015

Percent complete:

Hamlin
Drake Road: Route 18to Clarkson-Hamlin Tl Road

DRAKE ROAD Pavement
First Surface treatment is complete. 2nd surface treatment is scheduled for the week of 8/31/15.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date:5/1/2015
Scheduled end date:

Percent complete: 85%

Hamlin Center Road: Route 260 to Route 18
HAMLIN CENTER ROAD Pavement
T&L is 75% complete. Minor drainage is still needed.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/6/2015
Scheduled end date:

Percent complete: 90%

Moscow Road: Lake Road East Fork to Monroe-Orleans Cl Road
MOSCOW ROAD Pavement
Surface treatment is complete. Road needs to be swept and pavement markings.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date:6/25/2015
Scheduled end date:

Percent complete: 85%

Clarkson-Hamlin Tl Road: Over West Creek Roosevelt Highway Ext to Route 19
Clarkson Hamlin TL Road Culvert Replacement Culvert
Contractor mobilized & set up detour. Erosion control & clearing & grubbing next.
Detour Route: Roosevelt Highway/ Sweden Walker Rd/ Lawrence Rd/ Lake Rd

Contact:Tom Frys ((585) 753-7741)
Scheduled start date:8/10/2015
Scheduled end date:10/31/2015

Percent complete: 1%

Redman Road: Over Yanty Creek Jacobs Road to Morton Road
2015 REDMAN ROAD Bridge
Scheduling work with crew

Contact:Tony Halaris ((585) 753-7738)
Scheduled start date:9/1/2015
Scheduled end date:

Percent complete: 0%

Henrietta
Martin Road: Telephone Road to East River Road
Martin Road Pavement

Surface treat complete, scheduling sweeping

Contact:Jim Gagnier ((585) 753-7732)
Scheduled start date: 7/15/2015
Scheduled end date:9/10/2015

Percent complete: 90%

8/31/2015 7:20 AM
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Maggie Brooks

County Executive

Reeves Road: Tobin Road to Pinnacle Road

Monroe County Department of Transportation

Ongoing Construction Update- August 31, 2015

Contact:Jim Gagnier ((585) 753-7732)

Reeves Rd Pavement Scheduled start date:6/25/2015
Complete Scheduled end date: 7/30/2015

Percent complete: 100%
Tobin Road: Clover Street to Reeves Road Contact:Jim Gagnier ((585) 753-7732)
Tobin Rd Pavement Scheduled start date:6/25/2015
Complete Scheduled end date: 7/30/2015

Percent complete: 100%
Ward Hill Road: Pinnacle Road to Route 15A Contact:Jim Gagnier ((585) 753-7732)
Ward Hill Rd Pavement Scheduled start date: 7/6/2015
Aspha|t prep work comp| ate Scheduled end date:9/11/2015

Percent complete: 90%
Honeoye Falls
Maplewood Avenue: Clover Street to Monroe Street Contact:Jim Gagnier ((585) 753-7732)
Maplewood Avenue Pavement Scheduled start date: 7/22/2015
Complete Scheduled end date:9/11/2015

Percent complete: 100%
Irondequoit
Kings Highway: Lake Shore Blvd to Edgerton Road Contact:Tony Halaris ((585) 753-7738)
2015 KINGS HWY Pavement Scheduled start date:5/11/2015
Project Complete Scheduled end date: 7/9/2015

Percent complete: 100%
Winton Road: North Winton Empire Blvd to Town Line Contact:Tony Halaris ((585) 753-7738)
2015 N WINTON Pavement Scheduled start date:6/1/2015
Mill start 8/18Paving 8/20 Scheduled end date:

Percent complete: 0%
Culver Road: Route 104 to Norton Street Contact:Hank Herdzik ((585) 753-7729)
Highway Preventative Maintenance #1 Pavement Scheduled start date:6/19/2015
Milling and resurfacing complete. Finish pavement striping late summer. Scheduled end date:10/15/2015
Limited temporary lane closures. Percent complete: 95%
Mendon
Bull's Saw Mill Road: West Bloomfield Road to Route 251 Contact:Jim Gagnier ((585) 753-7732)
Bulls Sawmill Rd Pavement Scheduled start date: 7/6/2015
Asphalt prep work partly complete Scheduled end date:8/21/2015

Percent complete: 40%

Mile Square Road: @M endon/Pittsford Town Line East Street to Route 251

Contact:Jim Gagnier ((585) 753-7732)

Mile Square Road Pavement Scheduled start date:6/17/2015
Complete Scheduled end date: 7/24/2015
Percent complete: 100%
Parish Road: Route 64 to West Bloomfield Road Contact:Jim Gagnier ((585) 753-7732)
Parrish Road Pavement Scheduled start date: 7/1/2015
Asphalt prep work is partly complete Scheduled end date:9/11/2015
Percent complete: 25%
Pond Road: West Bloomfield Road to Douglas Road Contact:Jim Gagnier ((585) 753-7732)
Pond Road Pavement Scheduled start date: 7/1/2015
Asphalt prep work to beginin July. Scheduled end date:9/25/2015
Percent complete: 25%
Smith Road: Mile Square Road to West Bloomfield Road Contact:Jim Gagnier ((585) 753-7732)
Smith Road Pavement Scheduled start date:6/17/2015
Complete Scheduled end date:8/21/2015
Percent complete: 100%
West Bloomfield Road: Boughton Hill Road to Ontario County Line Contact:Jim Gagnier ((585) 753-7732)
West Bloomfield Rd Pavement Scheduled start date:8/3/2015
Scheduled end date:9/7/2015

Shoulder milling and paving is complete

Percent complete: 90%

8/31/2015 7:20 AM
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Ongoing Construction Update- August 31, 2015

Maggie Brooks

County Executive

Sibley Road: Over Honeoye Creek Route 15A to Clover Street
Sibley Road Bridge Rehabilitation Bridge

Road closed to thru traffic June 20. project duration;approx 3 months

Road will be closed to through traffic @ bridge. Project detour: Rush-Lima Road to West Main
Street to North Main Street

Monroe County Department of Transportation

Contact:Karen Cox ((585) 753-7742)
Scheduled start date:6/29/2015
Scheduled end date: 12/31/2015

Percent complete: 2%

Ogden
Gillett Road: New York State Barge Canal to Route 531

GILLETT ROAD Pavement
Rte. 31 to the canal ismilled & paved. Shoulder to be surface treated the week of 8/31/2015.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/6/2015
Scheduled end date:

Percent complete: 85%

Hubbell Road: Route 31to Colby Street
HUBBELL ROAD Drainage
Coordinating the project with the town and vendor.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date:8/10/2015
Scheduled end date:

Percent complete: 0%

Westside Drive: Ramblewood Driveto Route 36
WESTSIDE DRIVE Pavement
Complete

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date:6/24/2015
Scheduled end date:

Percent complete: 100%

Hubbell Road: Over Salmon Creek Colby Street to Route 31

Hubbell Road Culvert Rehabilitation Culvert
Project is currently underway with dlip lining of the existing culvert.

Lane restrictions and flaggers will be in effect during construction.

Contact:Hank Herdzik ((585) 753-7729)
Scheduled start date:8/24/2015
Scheduled end date: 10/9/2015

Percent complete: 20%

Canal Road: Over Spring Creek Gordon Road to Hinkleyville Road
2015 CANAL ROAD Bridge
Estimated projection completeion week of 8/24

Contact:Tony Halaris ((585) 753-7738)
Scheduled start date:8/11/2015
Scheduled end date:

Percent complete: 40%

Parma
Lighthouse Road: Lake Ontario to Curtis Road
LIGHTHOUSE ROAD Pavement

Surface treatment is complete. The road needs to be swepted and pavement markings.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date:8/3/2015
Scheduled end date:

Percent complete: 95%

Ogden-Parma Tl Road: Route 259 to Trimmer Road
OGDEN PARMA TL RD Pavement
Surface treatment is complete. Roads to swept and pavement markings.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/20/2015
Scheduled end date:

Percent complete: 85%

Peck Road: Route 259 to Clarkson-Parma Tl Road
PECK ROAD Pavement
Surface treatment is complete. Road needs to swept and pavement markings.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date:8/3/2015
Scheduled end date:

Percent complete: 85%

Clarkson-Parma Tl Road: Over Salmon Creek Tributary Parma Center Road to Peck Road
Clarkson Parma TL Road Culvert Replacement Culvert

Road will be closed between Peck Road and Craig Hill Drive - mid August to end of October.
Detour Route: Peck Rd/ Spencer Rd/ Parma Center Rd

Contact:Tom Frys ((585) 753-7741)
Scheduled start date:8/3/2015
Scheduled end date:10/31/2015

Percent complete: 0%

Penfield
Plank Road: Wayne County Lineto Jackson Road
Plank Rd Pavement

Complete

Contact:Jim Gagnier ((585) 753-7732)
Scheduled start date:6/3/2015
Scheduled end date:7/17/2015

Percent complete: 100%

Salt Road: Route 286 to Route 441
Salt Rd Pavement
Complete

Contact:Jim Gagnier ((585) 753-7732)
Scheduled start date:6/11/2015
Scheduled end date:7/17/2015

Percent complete: 100%

Penfield Road: PanoramaTrail to East Avenue

Highway Preventative Maintenance #1 Pavement
Milling and resurfacing complete. Finish pavement striping late summer.

Limited temporary lane closures.

Contact:Hank Herdzik ((585) 753-7729)
Scheduled start date:6/1/2015
Scheduled end date: 10/15/2015

Percent complete: 95%

8/31/2015 7:20 AM
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Monroe County Department of Transportation

Ongoing Construction Update- August 31, 2015

Maggie Brooks
County Executive
Perinton
Aldrich Road: Ayrault Road to Route 31 Contact:Jim Gagnier ((585) 753-7732)
Aldrich Road Pavement Scheduled start date: 7/20/2015
Surface treat complete, scheduling striping Scheduled end date:8/31/2015

Percent complete: 90%
Kreag Road: Ayrault Road to Route 96 Contact:Jim Gagnier ((585) 753-7732)
Kreag Road Pavement Scheduled start date:8/10/2015
The project has been held over until 2016 Scheduled end date:8/21/2015

Percent complete:
Victor Road: Route 31to Ontario County Line Contact:Jim Gagnier ((585) 753-7732)
Victor Road Pavement Scheduled start date: 7/20/2015
Surface treat complete, scheduling striping Scheduled end date:8/31/2015

Percent complete: 90%
Woolston Road: Perinton Jurisdiction to Railroad Mills Road Contact:Jim Gagnier ((585) 753-7732)
Woolston Rd Pavement Scheduled start date: 7/20/2015
Asphalt prep work to begin in September Scheduled end date: 9/25/2015

Percent complete:
Baird Road: Over Thomas Creek Boces Driveto Midvale Drive Contact:Tony Halaris ((585) 753-7738)
2015BAIRD 1 Bridge Scheduled start date:4/27/2015
Project Completed Scheduled end date:4/30/2015

Percent complete: 100%
Baird Road: Over Thomas Creek Whitney Road to Braeloch Crossing Contact:Tony Halaris ((585) 753-7738)
2015 BAIRD 2 Culvert Scheduled start date:6/1/2015
Scheduling work with crew. Scheduled end date:

Percent complete: 0%
Turk Hill Road: Route 31to Ontario County Line Contact:Jim Gagnier ((585) 753-7732)
Turk Hill Road Pavement Scheduled start date: 7/1/2015

Scheduled end date:9/2/2015

Intersection work at Rte. 31 is complete. Paving complete at South end, scheduling striping

Percent complete: 90%

Pittsford
Barker Road: West Bloomfield Road to Mendon Center Road Contact:Jim Gagnier ((585) 753-7732)
Barker Road Pavement Scheduled start date:6/22/2015
Complete Scheduled end date:8/10/2015
Percent complete: 100%
Canfield Road: Route64to Clover Street Contact:Jim Gagnier ((585) 753-7732)
Canfield Road Pavement Scheduled start date:6/25/2015
Complete Scheduled end date:8/21/2015
Percent complete: 100%
Marsh Road: Route 31F to Pittsford-Perinton (Southern) Tl Contact:Hank Herdzik ((585) 753-7729)
Highway Preventative Maintenance #1 Pavement Scheduled start date:5/11/2015
Road work is substantially complete. Scheduled end date:10/15/2015
Limited temporary lane closures. Percent complete: 99%
Riga
Baker Street: Buffalo Road to Savage Road Contact:Mike Slattery ((585) 753-7734)
BAKER STREET Pavement Scheduled start date:8/3/2015
Mill & Fill and T&L is complete. Shoulder back-up is still needed. Scheduled end date:
Percent complete: 90%
Betteridge Road: Route 33A to Griffin Road Contact:Mike Slattery ((585) 753-7734)
BETTERIDGE ROAD Pavement Scheduled start date:8/3/2015
Surface treat is completed. Need to be swepted & pavement markings. Scheduled end date:
Percent complete: 85%
Bromley Road: Attridge Road to Buffalo Road Contact:Mike Slattery ((585) 753-7734)
BROMLEY ROAD Pavement Scheduled start date:8/3/2015
Scheduled end date:

Surface treat is complete. Sweeping and pavement markings are till needed.

Percent complete: 85%

Gilman Road: Route 36to North Main Street
GILMAN ROAD
Coordinating the project with the town and vendor.

Pavement

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/27/2015
Scheduled end date:

Percent complete: 0%

8/31/2015 7:20 AM
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Ongoing Construction Update- August 31, 2015

Maggie Brooks

County Executive

Kendall Road: North Main Street to Mc Intosh Road
KENDALL ROAD Pavement
Coordinating the project with the town and vendor.

Monroe County Department of Transportation

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/27/2015
Scheduled end date:

Percent complete: 0%

Savage Road: Attridge Road to Baker Street
SAVAGE ROAD Pavement
T&L iscomplete. Minor drainage work still needed.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/13/2015
Scheduled end date:

Percent complete: 92%

Griffin Road: Over Black Creek Tributary Palmer Road to Stearns Road
2015 GRIFFIN ROAD Culvert
Scheduling work with crew

Contact:Tony Halaris ((585) 753-7738)
Scheduled start date:8/1/2015
Scheduled end date:

Percent complete: 0%

Rochester

Not Entered: Not Entered to Not Entered
Inner Loop Transformation Various Locations
Inner Loop is closed from E Main to Monroe. S Union - left lane closed between Monroe &
East; Pikin st - |eft lane closed between East & Savannah; Pitkin St- 1eft lane closed north of
Charlotte St; the Broad/Pitkin traffic signal is on flash.

Contact:Brent Penwarden ((585) 753-7733)
Scheduled start date:5/1/2015

Scheduled end date: 12/31/2017

Percent complete: 12%

Not Entered: Not Entered to Not Entered
Ridgeway Ave Improvements Pavement

maintain EB traffic between Dewey & Lake. WB traffuic detoured viaW Ridge Rd & Dewey

Contact:Brent Penwarden ((585) 753-7733)
Scheduled start date: 7/15/2015

Scheduled end date:

Percent complete: 2%

Rush
Five Points Road: Rush West Rush Road to Honeoye Falls #6 Road

Five Points Road Pavement
Recycle and surface treat is complete, scheduling sweeping & striping

Contact:Jim Gagnier ((585) 753-7732)
Scheduled start date:7/20/2015
Scheduled end date:8/28/2015

Percent complete: 90%

Works Road: Phelps Road to Livingston County Line

Contact:Jim Gagnier ((585) 753-7732)

Works Road Pavement Scheduled start date:6/29/2015
Complete Scheduled end date:8/21/2015
Percent complete: 100%
Sweden
Salmon Creek Road: Colby Street to Beadle Road Contact:Mike Slattery ((585) 753-7734)
SALMON CREEK ROAD Pavement Scheduled start date: 7/14/2015
Scheduled end date:

Surface treatment scheduled for the middle of September. Tree work to start 8/17/2015.

Percent complete: 65%

Shumway Road: Sweden Walker Road to Route 19
SHUMWAY ROAD Pavement
Complete.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date:6/22/2015
Scheduled end date:

Percent complete: 100%

Swamp Road: Salmon Creek Road to Sweden Walker Road

Contact:Mike Slattery ((585) 753-7734)

SWAMP ROAD Pavement Scheduled start date: 7/13/2015
Complete Scheduled end date:
Percent complete: 100%
Various
Various Roads: Countdown Pedestrian Indication Various Roadsto Various Roads Contact:Jim Pond ((585) 753-7755)
Countdown Pedestrian Indication Signal Scheduled start date:3/26/2015
Scheduled end date: 12/31/2015

Under construction. Installation work will continue throughout the year.

Most work is off the road. Brief lane closures are possible while installing pedestrian
indications on the signal poles.

Percent complete: 40%

Various Roads: Horizontal Curve Various Roadsto Various Roads

Contact:Brent Penwarden ((585) 753-7733)

Horizontal Curve Sign Upgrade Various Locations Scheduled start date:3/27/2015
Scheduled end date: 10/10/2015

minimal Percent complete: 70%

Webster

Bay Road: Route 104 to Empire Blvd Contact:Hank Herdzik ((585) 753-7729)

Highway Preventative Maintenance #1 Pavement Scheduled start date: 7/20/2015
Scheduled end date: 10/15/2015

Majority of the work is complete. Finish of pavement striping is still needed.
Limited temporary lane closures will occur.

Percent complete: 95%

8/31/2015 7:20 AM
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County Executive

State Road: Salt Road to Route 250
State Road Pavement
Asphalt prep work to begin in September

Contact:Jim Gagnier ((585) 753-7732)
Scheduled start date: 7/20/2015
Scheduled end date:9/30/2015

Percent complete:

Basket Road: Schlegel Road to Route 104
Basket Road Pavement
Complete

Contact:Jim Gagnier ((585) 753-7732)
Scheduled start date:6/3/2015
Scheduled end date: 7/17/2015

Percent complete: 100%

Holt Road: Lake Road to Klem Road
Holt Road Pavement
Surface treat complete, scheduling sweeping.

Contact:Jim Gagnier ((585) 753-7732)
Scheduled start date: 7/1/2015
Scheduled end date:8/14/2015

Percent complete: 90%

Schlegel Road: Monroe-Wayne Cl Road to Route 250
Schlegel Road Pavement
Surface treat complete, scheduling sweeping

Contact:Jim Gagnier ((585) 753-7732)
Scheduled start date: 7/6/2015
Scheduled end date:8/15/2015

Percent complete: 90%

Lake Road: Over Shipbuilder Creek Baker Road to Bay Road
2015 LAKE ROAD Culvert
Scheduling work with Town and Vendors

Contact:Tony Halaris ((585) 753-7738)
Scheduled start date:9/1/2015
Scheduled end date:

Percent complete: 0%

Wheatland
Belcoda Road: North Road to Route 383

BELCODA ROAD Pavement
Coordinating the project with the town and vendor

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date:8/17/2015
Scheduled end date:

Percent complete: 0%

Bowerman Road: Route 383to South Road
BOWERMAN ROAD Pavement
Surface treat is complete. Pavement markings are still needed.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date:8/10/2015
Scheduled end date:

Percent complete: 95%

Winslow/Hosmer Roads: Clifton Road to Belcoda Road
WINSLOW/HOSMER ROAD Pavement
Complete

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/8/2015
Scheduled end date:

Percent complete: 100%

South Road: River Road to Wheatland Center Road
SOUTH ROAD Pavement
Drainage work has begun. T&L with a paver is scheduled for the week of 9/14/15.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/13/2015
Scheduled end date:

Percent complete: 25%

Wheatland Center Road: Oatka Creek to Monroe-Livingston Cl Rd
WHEATLAND CENTER ROAD Pavement
Surface treat is complete. Needs pavement markings.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/27/2015
Scheduled end date:

Percent complete: 95%

Wheatland Center Road: Over Oatka Creek Stewart Road to Ebsary Road
Bridge PM-4 (Major) Bridge
Need to seal conc. surfaces and stripe.  No schedule for this yet.

Alternating one way traffic

Contact:Tom Frys ((585) 753-7741)
Scheduled start date:4/20/2015
Scheduled end date: 7/27/2015

Percent complete: 95%

North Road: Over Oatka Creek Trib. Route 386 to Union Street

North Road Culvert Replacement Culvert
The project is substantially complete. Minor restoration work remains.

Any remianing work can be done with flaggers maintaining traffic around the work.

Contact:Hank Herdzik ((585) 753-7729)
Scheduled start date: 7/6/2015
Scheduled end date:8/28/2015

Percent complete: 100%

8/31/2015 7:20 AM
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